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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 533 Date: 13-Feb-2012 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 888

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Sporadic showers and cool
•Site visit. Check on status of MCM on clearing the area under the Hinge K tie -down foundation area.
They had one more false work bent to remove, then the drilling crew could mobilize into the area. They
had to wait 4 hours until the area was cleared and they could move in to begin drilling.
•0800 SAS Staff Meeting
•Generate responses to Submittal 2606 - OBG Splice 13: Skin Plate H Shims & Splice Plate Doubler,
and Submittal 2607 - CCO 226: Removable Grating at PP119.
•1100 hrs site visit. Drilling started the first hole around 1200 hrs. After drilling for a couple minutes they
hit something hard and part of the drill broke. Approximately 15 feet to the East there are tie-backs from
the YBITS falsework. This was not confirmed as some of the softer material sloughed off into the hole,
covering the obstruction from view. They decided to try drilling with only the hammer and ran into another
obstruction. At this time they decided to excavate the area and see what was down there. They found a
10” water main pipe that had been disconnected already, so they worked about 4 hours removing the pipe.
•Finalized responses to the aforementioned submittals and “actioned” them to April Smith. I gave the
stamped TY Lin drawings to Document Control.
•1500 hrs Hinge K meeting. Moved from 1430 hrs today.
•Diary work
•On site today for Hillside Drilling include: David Lamont, Jason Steward (OPR), Todd Carr (OPR),
Carlos Leyva (LBR), Alfonso Alfaro (LBR), and Juan Ambriz (LBR). They had 2 trucks, 1 crane, 1 small air
compressor, 1 drilling machine, 1 grout pump, 1 excavator, and 1 large air compressor for the drill rig.

I accrued 2 hours of overtime covering the Contractor’s hours and responding to Submittals.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

HILLSIDE DRILLING INC.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HILLSIDE DRILLING INC.

JNM Jason StewardOperator 4.00 0.00 0.00 4.00

JNM Todd CarrOperator 4.00 0.00 0.00 4.00

APP Juan AmbrizSemi-Skilled Laborer 4.00 0.00 0.00 4.00

APP Alfonso AlfaroSemi-Skilled Laborer 4.00 0.00 0.00 4.00

Carlos LeyvaSemi-Skilled Laborer 4.00 0.00 0.00 4.00
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CCO-208-Work for duct Bank-
•Site visit. Check on status of MCM on clearing the area under the Hinge K tie -down foundation area.
They had one more false work bent to remove, then the drilling crew could mobilize into the area to
perform CCO 216 work. They had to wait 4 hours until the area was cleared and they could move in to
begin drilling.
•On site today for Hillside Drilling include: David Lamont, Jason Steward (OPR), Todd Carr (OPR),
Carlos Leyva (LBR), Alfonso Alfaro (LBR), and Juan Ambriz (LBR). They had 2 trucks, 1 crane, 1 small air
compressor, 1 drilling machine, 1 grout pump, 1 excavator, 1 water tank, and 1 large air compressor for
the drill rig. All were on standby for 4 hours today.

001
0-HKC-000.208

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV
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